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FOR A PERMANENT HEADQUARTERS BUILDING

1. Current Status of the Belection of & Site. -=-~ Presented
Tren by Chief, Real Bstate and Construction Division, Logistice
oftice.

. Preperation of Preliminary Plang. -« Presented by Chief,
Tten T Real Estate and Construction Division, Logistics Office.
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SITE BELECTION

A. FROBLEM:

1. To select an sdequate site and to obtain necessary
approvel for its use for our permanent headguarters facilities.

B. DISCUSSION:

1. Prelininary surveys have been mede of available sitos
on Governmsnt-owned property within ten miles of the White House.
The property now occupied by the Bureau of Public Rosds Regearch
Centre, Langley, Va., within 74 miles of the White Bouse, appears
t0 be ths most desirsble of thesa sites.

2. Preliminary discunsions with the Public Romds Administration
indicste that they would be agreeable to releasing sufficient acreage
to ue for our requirements. A brief study of the ares indicates thet
the topogrsphy would be suitable for the construction of our facili-
ties and that utilities (water, electricity, and sewege disposal)
would de available with a reasonable expanditure of funds.

3. There are two comlitions that might preclude the use of
this sfte:

8. The current policy of the Office of Defense
Mobilization requires thet new construction ,
of Govermment butldings be dispersed at least
ten miles beyond the perimeter of an urban
target area.

(1) A waiver of this requirement has been
requested of the Office of Defense
Mobilization by the DCI. To utilige

this site for our hesdquerters facilities
we would nsed the approval and/or sssist-

ance of the following:
{a) oOffice of Defense Mobilization

(b) Bations) Capital Fark snd Planning
Conmission _ ' .

{c) Osneral Services Admintetretion
(4) Congresemen from Virginia
{e}) Board of Supervisers, Feirfax County, Va.
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Preliminary disoussions have been held with
st of ths sbove on this matter.

b. The present highway approasches to the site would
bs inadequate for owr needs.

(1) Leesburg Pike lesding to the site from Chain
Bridge, Canal Road, {on the District side of
_ the bridge) and Chein Bridge itself would be
| inadequate to aocommodete the traffic flow
; thet would be generated by owr use of this
aite, However, the plamned major highway
development in this area, when constructed,
vould provide adequate fesilities for owr
mseds. The construstion of the Geo, Wash-
ington Mamoriel Highway from Spout Ran to
ths Research Centre and improvemsnt of Lessburg
Piks to the site prior to the completion of our
headquarters facilities would bs absolutely
sasentiel. Improvemant of Canal Road ard the
construotion of Routs 240 to the Memorisl
Highway would be highly desirable., To insure
the timely construction of thess roads we would
nead the approvel ami/or assistanse of ths
following:

(a) Depertment of Interior,

(b) Netionsl Capital Perk end Flanning Commission.
{c) Public Roadls Administration.

(2 Virginie Department of Highways.

(o) Meryland Depertment of Highvays,

(£) Board of Supsrvisors, Feirfax County, Va.

Frelininary discussions have beer yald with
most of the aebove on this matier,

C. RECOMMENDATIONS:

1. That continning effort be mede to ascurs the early approvel
of the 0ffice of Defense Mobilization of owr use of the Langley site.

2, That after apmroval of the Offise of Defense Yobiligation
huhunobtaiwgmmwathormauoxﬁhcmumymma
from the Publis Roafls Administration end the Nationsal Capital Park
and Flenning Commission.

3. That continuing efforts be mads to insure timely oconstruztin
of the Geo, Weshington Memoriel Highw aanaamo ut o
oy ngl hngﬁt, of necessary
Ammwammmwm1ﬁ%89905 0050154-2
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ICREPARATION OF PRELIMINARY FLARS

4. PROBLEM
To develop preliminary plens for the Headquerters facilities.
B. DISCUSSION

1. The preparation of plens and specificetions for a project
of this sort would be divided into two distinet phasest

Phase A. Preperation of pulm:ury plans.
FPhage B. Prepareation of detailed plans end spacifications.

Preliminary plans (Phase A) would be based on "definitive” plans
prepared by this Agency. These "definitive” plans wowld be
developed by the Real Estate and Construction Division, Logisties
Office, from lists of requirements submitted by the various
components of the Agency on forms prepared by the Real Estate and
Construction Division, Logistics Office. ‘

2. The responsibility for the development of complete nlens
and specifications would ba contingent upon the mathod of funding
approved by the Bureau of the Buiget for our project. If the

- project is approved and funded as en item in the Department of
Defense Budget, the responsidbility for the development of plans
would be owrs. However, should the project be approved and funded
a8 & lease-purchese project, the respousibility for the development
of plans and specifications would belong to the Administrator of
General Services.

3. While we have ensbling legislation in the emount of $38
million for our project as a Department of Defense item, we should
secure the approval of the Bureeu of the Budget for inclusion of our
project in the Fiscal Year ‘56 program prior to initiating development
of preliminery plans. If funds are availsble from our own sources
we could then proceed with ths development of preliminary plans.
These plans would normally be prepared by the Public Buildings Service,
at our request, either by the Public Buildings Service or by an
Architect-Engineer engaged for that purpose. It is believed that
the latter course would be pursued and we could expect to perticipate
in the selection of the Architect-Engineer. We feel that it would be
desirable to use the seme Architect-Engimey for the preparation of
both the preliminery and the detailed plans and that the Architect<
Engineer selection for Phase A should be made accordingly.
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'R Should the project be approved es a lease-purchase project,
the preparation of preliminsry plans and estimates would then be
the responsibility of the Administrator of Genarsal Services. Thig
fact might lessen to some degree the control ve could expect to
exert over the salection of an Architect-Engineer and the building

design.

5« Lease-purchase legislation is not intended to .canatitute
@ substitute for normelly sppropriated construction and would be
used vhen there is no prospect of direct appropriation within a
reasonsble psriod of time. In view of this ond since ve now have
&8 a Department of Defense item enabling legislation for our project,
it is felt that efforts would first have to be made to secure a
lump-sum eppropriation. Should this method be disepproved, ve .
should then requsst Bureau of the Budget spproval of a lesse-purchase

project.
C. RECOMMERDATIONS

1. That informetion reguired from all components of the Agency
be prepered in accordence with instructions furnished by the Real
Estate and Construction Divigion, Logistics Office, and submitted
to that Division not later than 28 January 1955.

2. That the preparation of "definitive" plans be initisted by
the Real Bstate end Construetion Division, Logistice Office.

3. That the Comptroller and the Ganeral Coungel provide
guidence on procedure to be followed to obtain Bureau of the Budget
approval including funding method to be employed.

Enclosures: Instruections for submission of space
requirements, with attachments.
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